

DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING SYSTEMS COMMAND ATLANTIC

CDRL Submittal per DD Form 1423-1 — Weekly Status Report

DISTRIBUTION STATEMENT A — APPROVED FOR PUBLIC RELEASE; DISTRIBUTION IS UNLIMITED

Contract Number: N40080-24-D-1042
Contract Title: Environmental Compliance and Permitting Support Services
Contractor: Atlantic Environmental Solutions, LLC
Contract Type: IDIQ with FFP Task Orders
Period of Performance: 05 January 2026 – 04 January 2027 (12 months)
CDRL: A001 — Weekly Status Report per DD Form 1423-1 (DI-MGMT-80368A)

Weekly Status Report #3

Reporting Period: 19 January 2026 – 23 January 2026 **Submission Date:** 26 January 2026 **Contract Week:** 3 of 52 (Base Year)

1. WORK ACCOMPLISHED THIS PERIOD

- Completed on-site inspection of 4 USTs (Buildings 102, 145, 207, 218). Inspection reports in draft.
- Continued stormwater permit document review.
- Met with Ms. Diane Murphy (NAVAIR PMA-265 Environmental Lead) on 22 January at her request to discuss potential support for NAVAIR-controlled facilities. Ms. Murphy indicated PMA-265 has environmental compliance support needs that may fall under this contract's base scope. Contractor advised Ms. Murphy that PWS scope is currently under clarification (RFI-001) and no PMA-265 support work would be performed pending COR direction.

TO 0002 UST Inspection Status — Week 3




Figure 1. TO 0002 UST Inspection Status — Week 3 Cumulative

2. WORK PLANNED NEXT PERIOD

- Continue UST inspections (target: complete inspections of remaining 12 tanks by end of week 5).
- Submit RFI follow-ups if no responses received by week 4.

3. ISSUES, CONCERNS, AND RFIS SUBMITTED

- RFI-005 (submitted 22 January 2026):** Following meeting with Ms. Murphy, request COR direction on whether NAVAIR PMA-265 environmental support requests fall within base PWS scope (Section 3.2) or require separate task order. Ms. Murphy indicated to the contractor that prior conversations between NAVAIR and the PWD Services Branch had assumed inclusion. Contractor seeks written direction. *Status: Open.*
- RFIs 001, 002, 003, 004 remain open. *Total open RFI age now 14 days for oldest.*

4. COST AND SCHEDULE STATUS

TO 0001: Schedule risk identified. Permit pathway selection (RFI-004) is critical path; continued delay past week 4 will result in slippage to subsequent permit submission milestones. TO 0002: Proceeding on schedule for inspection of 14 originally-scoped USTs. Two additional tanks (RFI-003) deferred pending direction.

5. PENDING ITEMS / GOVERNMENT ACTION REQUIRED

- Five (5) RFIs open. Oldest is 14 days old.
- COR response to RFI-001 and RFI-004 are time-critical.
