

DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING SYSTEMS COMMAND ATLANTIC

CDRL Submittal per DD Form 1423-1 — Weekly Status Report

DISTRIBUTION STATEMENT A — APPROVED FOR PUBLIC RELEASE; DISTRIBUTION IS UNLIMITED

Contract Number: N40080-24-D-1042
Contract Title: Environmental Compliance and Permitting Support Services
Contractor: Atlantic Environmental Solutions, LLC
Contract Type: IDIQ with FFP Task Orders
Period of Performance: 05 January 2026 – 04 January 2027 (12 months)
CDRL: A001 — Weekly Status Report per DD Form 1423-1 (DI-MGMT-80368A)

Weekly Status Report #5

Reporting Period: 02 February 2026 – 06 February 2026 **Submission Date:** 09 February 2026 **Contract Week:** 5 of 52 (Base Year)

1. WORK ACCOMPLISHED THIS PERIOD

- Completed remaining 2 originally-scoped UST inspections (cumulative: 14 of 14 complete).
- Drafted inspection reports for all 14 tanks; 9 in internal QA review, 5 finalized.
- Received written response from COR on 04 February 2026 addressing RFI-004: Stormwater renewal will use the General Permit for Industrial Activities pathway. Contractor may proceed with submittal preparation.
- RFI-003 closed via COR response 05 February 2026: Two additional USTs (Buildings 405, 412) are NOT in TO 0002 scope. Will be addressed under future task order.

TO 0002 UST Inspection Status — Week 5




Figure 1. TO 0002 UST Inspection Status — All Tanks Inspected

2. WORK PLANNED NEXT PERIOD

- Complete UST inspection report finalization.
- Begin stormwater permit application preparation under General Permit pathway.

3. ISSUES, CONCERNS, AND RFIS SUBMITTED

- No new RFIs this reporting period.
- RFI-005, RFI-006 remain open.

4. COST AND SCHEDULE STATUS

TO 0001: 5-day schedule slip against original baseline confirmed. Permit application submission target adjusted from 27 March to 01 April 2026. TO 0002: On schedule. Final inspection reports due to government on 13 February 2026.

TO 0001 Permit Submission Roadmap




Figure 3. TO 0001 Permit Submission Roadmap (5-day slip recognized)

5. PENDING ITEMS / GOVERNMENT ACTION REQUIRED

- Two (2) RFIs open.
- Contractor recommends program office consider implementing standardized RFI tracking visible to both contractor and government to reduce time spent reconciling status.
