

DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING SYSTEMS COMMAND ATLANTIC
CDRL Submittal per DD Form 1423-1 — Weekly Status Report

DISTRIBUTION STATEMENT A — APPROVED FOR PUBLIC RELEASE; DISTRIBUTION IS UNLIMITED

Contract Number: N40080-24-D-1042
Contract Title: Environmental Compliance and Permitting Support Services
Contractor: Atlantic Environmental Solutions, LLC
Contract Type: IDIQ with FFP Task Orders
Period of Performance: 05 January 2026 – 04 January 2027 (12 months)
CDRL: A001 — Weekly Status Report per DD Form 1423-1 (DI-MGMT-80368A)
COR: Mr. James Hollister, NAVFAC Atlantic NAS Patuxent River PWD Services Branch

Weekly Status Report #6

Reporting Period: 09 February 2026 – 13 February 2026 **Submission Date:** 17 February 2026 **Contract Week:** 6 of 52 (Base Year)

1. WORK ACCOMPLISHED THIS PERIOD

- Submitted 14 finalized UST inspection reports to COR on 13 February 2026 — TO 0002 deliverable on time per revised baseline.
- Completed initial draft of stormwater permit application package.
- Began compilation of effluent monitoring data required for General Permit application.

UST Inspection Findings (n=14)




Figure 1. UST Inspection Findings Distribution (n=14 tanks)

2. WORK PLANNED NEXT PERIOD

- Submit draft stormwater permit application package to COR for government review.
- Initiate coordination with MDE regarding pre-submittal meeting.

3. ISSUES, CONCERNS, AND RFIS SUBMITTED

- RFI-007 (submitted 11 February 2026):** PWS Section 4.5 requires "coordination with installation tenant commands" for environmental matters. Following COR direction (RFI-002 response) that all technical direction flow through COR, request clarification on coordination versus direction — may contractor attend tenant command working meetings to gather technical input, with all resulting scope decisions made through COR? *Status: Open.*
- RFI-008 (submitted 12 February 2026):** Stormwater General Permit application requires effluent monitoring data covering preceding 12 months. NAS Pax River internal monitoring records provided are incomplete for Q3 FY25 (July–September 2025). Request COR direction on whether to (a) submit application with available data and footnote gap, (b) request data from MDE, or (c) defer submission until gap is resolved. *Status: Open.*
- RFI-005, RFI-006 remain open. *RFI-005 is now 22 days old.*

4. COST AND SCHEDULE STATUS


TO 0001: On revised schedule. Permit application submittal target 01 April 2026. TO 0002: Complete; final deliverable submitted on revised baseline

schedule.

5. PENDING ITEMS / GOVERNMENT ACTION REQUIRED

- Four (4) RFIs open. RFI-005 (22 days) is oldest.
- Cumulative RFI volume after 6 weeks: 9 submitted, 4 answered, average response time 11 days. Contractor notes that RFI volume is materially higher than typical for early-execution contracts in our experience and is concentrated in PWS sections governing scope boundaries and tenant command coordination.

End of Weekly Status Reports for Reporting Window Q1 FY26.



Submitted by:

Sarah Chen, PMP, Contractor Project Manager

Date: 17 February 2026