

DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING SYSTEMS COMMAND ATLANTIC

CDRL Submittal per DD Form 1423-1 — Weekly Status Report

DISTRIBUTION STATEMENT A — APPROVED FOR PUBLIC RELEASE; DISTRIBUTION IS UNLIMITED

Contract Number: N40080-24-D-1042
Contract Title: Environmental Compliance and Permitting Support Services
Contractor: Atlantic Environmental Solutions, LLC
Contract Type: IDIQ with FFP Task Orders
Period of Performance: 05 January 2026 – 04 January 2027 (12 months)
CDRL: A001 — Weekly Status Report per DD Form 1423-1 (DI-MGMT-80368A)
COR: Mr. James Hollister, NAVFAC Atlantic NAS Patuxent River PWD Services Branch

Weekly Status Report #2

Reporting Period: 12 January 2026 – 16 January 2026 **Submission Date:** 20 January 2026 **Contract Week:** 2 of 52 (Base Year)

1. WORK ACCOMPLISHED THIS PERIOD

- Submitted draft project work plan for TO 0001 (stormwater permit renewal). Awaiting government review.
- Initiated UST file review for TO 0002. NAS Pax River Environmental Office (LCDR Reyes) provided contractor with informal list of 16 USTs (verbal, two additional tanks identified beyond original 14). Contractor proceeding with 16-tank scope per LCDR Reyes guidance pending COR confirmation.
- Site access badges processed for 3 of 4 contractor staff.

TO 0002 UST Inspection Status — Week 2




Figure 1. TO 0002 UST Inspection Status — Mobilization Phase

2. WORK PLANNED NEXT PERIOD

- Begin on-site UST inspections, dependent on site access for fourth contractor staff member.
- Continue stormwater permit document review.

3. ISSUES, CONCERNS, AND RFIS SUBMITTED

- RFI-003 (submitted 14 January 2026):** During informal coordination meeting on 13 January 2026, LCDR Reyes (NAS Pax River Environmental Officer) and Mr. Tom Becker (PWO) directed the contractor to incorporate two additional UST inspections into TO 0002 scope (tanks at Building 405 and Building 412, identified during preliminary file review). Request COR confirmation that these tanks are in scope under TO 0002 or require modification. *Status: Open.*
- RFI-004 (submitted 16 January 2026):** PWS Section 5.1 requires permit applications "in accordance with applicable regulations." Request clarification on which Maryland Department of the Environment (MDE) regulatory pathway applies to NAS Pax River stormwater renewal — General Permit for Industrial Activities or Individual Permit. Different pathways have materially different submittal requirements and timelines. *Status: Open.*
- RFI-001 and RFI-002 from prior week remain open.

4. COST AND SCHEDULE STATUS

TO 0001: On schedule pending RFI-004 resolution (permit pathway selection affects critical path). TO 0002: Proceeding under verbal scope guidance from LCDR Reyes; formal scope confirmation pending RFI-003.

5. PENDING ITEMS / GOVERNMENT ACTION REQUIRED

- Four (4) RFIs open awaiting COR response.
- Contractor proceeding at risk on TO 0002 expanded scope pending written confirmation.

Submitted by:

Sarah Chen, PMP, Contractor Project Manager

Date: 20 January 2026