

CONTRACT		
N40080-25-D-5318	TYPE Cost-Plus-Fixed-Fee (CPFF)	CEILING \$5,400,000
TITLE		
Energy Audit and Optimization Support Services		

Weekly Status Report #29

19 January 2026 – 23 January 2026 · Submitted 26 January 2026 · 29 of 52 (Base Year)

1. Work Accomplished This Period

- Submitted Building 2118 ASHRAE Level II audit report to COR on 21 January 2026.
- Received COR response to RFI-014 on 19 January 2026 (3-day turnaround). COR coordinated with NAVAIR Test Range (LCDR David Yamamoto, Test Range Engineering) and confirmed Solstice may proceed with audit. Test Range will provide an escort for the two restricted rooms during audit fieldwork. RFI-014 closed.
- Continued Building 2218 fieldwork; instrumentation collecting consumption data.
- Initial coordination with Mr. Daniel Park (NAS Pax River Energy Manager) regarding upcoming installation-wide energy resilience workshop. Coordination conducted through COR; Mr. Park will provide written input via the COR for any contract scope items.




Figure 1. Installation Electricity Consumption — Trailing 10 Months

2. Work Planned Next Period

- Continue Building 2218 fieldwork.
- Prepare for installation energy resilience workshop input package.

3. Issues, Risks, and RFIs

- No new RFIs this period.
- All prior RFIs closed.

4. Cost and Schedule Performance

CV cumulative: -\$38K (-1.4%). Slight favorable improvement from prior period. No material change.

5. Pending Items / Government Action Required

- None. All actions current.
