

CONTRACT		
N40080-25-D-5318	TYPE Cost-Plus-Fixed-Fee (CPFF)	CEILING \$5,400,000
TITLE		
Energy Audit and Optimization Support Services		

Weekly Status Report #30

26 January 2026 – 30 January 2026 · Submitted 02 February 2026 · 30 of 52 (Base Year)

1. Work Accomplished This Period

- Received COR comments on Building 2118 audit report on 28 January 2026 (5-day turnaround). Comments minor; primarily editorial. Final report incorporating comments submitted 30 January 2026.
- Completed Building 2218 fieldwork on 29 January 2026. Data analysis initiated.
- Drafted input package for installation energy resilience workshop scheduled for 12 February 2026.




Figure 1. Phase 1 ESPC Monthly M&V — Aug 2025 to Jan 2026

2. Work Planned Next Period

- Submit Building 2218 audit report draft.
- Continue ESPC M&V support activities.
- Submit energy resilience workshop input package to COR.

3. Issues, Risks, and RFIs

- RFI-015 (submitted 30 January 2026):** PWS Section 4.2 requires submission of energy audit reports in NAVFAC P-103 format. The current published P-103 template was last updated in 2019 and references several superseded ASHRAE standards. Request COR confirmation that current ASHRAE 90.1-2022 references are acceptable in lieu of the P-103 template references. *Status: Open.*

4. Cost and Schedule Performance

CV cumulative: -\$42K (-1.5%). EAC: \$5,470,000. Within acceptable bounds.

5. Pending Items / Government Action Required

- One (1) RFI open.

ASHRAE Level II Audit Portfolio — Status as of Wk 30




Figure 2. Audit Portfolio Status