

CONTRACT		
N40080-25-D-5318	TYPE Cost-Plus-Fixed-Fee (CPFF)	CEILING \$5,400,000
TITLE		
Energy Audit and Optimization Support Services		

Weekly Status Report #31

02 February 2026 – 06 February 2026 · Submitted 09 February 2026 · 31 of 52 (Base Year)

1. Work Accomplished This Period

- Received COR response to RFI-015 on 04 February 2026 (5-day turnaround). COR confirmed ASHRAE 90.1-2022 references are acceptable; P-103 template will be updated by NAVFAC HQ in FY27 release. RFI-015 closed.
- Submitted Building 2218 audit report draft to COR on 05 February 2026.
- Submitted energy resilience workshop input package to COR on 06 February 2026.
- Completed monthly ESPC M&V deliverable on schedule.




Figure 1. Phase 1 ESPC Monthly M&V — January 2026 deliverable

2. Work Planned Next Period

- Support energy resilience workshop on 12 February 2026.
- Begin scoping next-tranche audit candidates per portfolio backlog.

3. Issues, Risks, and RFIs

- No new RFIs this period.
- All prior RFIs closed.

4. Cost and Schedule Performance

CV cumulative: -\$39K (-1.4%). No material change.

5. Pending Items / Government Action Required

- None. All actions current.
