

Contract: N40080-23-D-3155 · Service: Installation IT Help Desk and Tier 2 Support Services · Type: Cost-Plus-Fixed-Fee (CPFF)

Weekly Status Report #56 (OY1 Week 55, Cumulative Week 108)

Reporting Period: 26 January 2026 – 30 January 2026 · Submitted: 02 February 2026

TIER 1 ATA 8m 31s ▲ Within target	TIER 2 ATR 5.4d ▲ Above target	OPEN QUEUE 200 ▼ -12 vs LW	P1 SLA 7/8 88%
--	---	---	-----------------------------

1. OPERATIONAL SUMMARY

- Tickets opened: 498. Closed: 510. Net open queue: 200 (down 12).
- Tier 1 ATA: 8 min 31 sec.
- Tier 2 ATR: 5.4 days.
- Priority-1 incidents: 8; 7 within SLA.




Figure 1. Ticket Volume — 6-Week Trailing

2. WORK ACCOMPLISHED

- Issued after-hours support scope-cutoff notice to affected NAVAIR-controlled subnet user community (effective 02 February 2026), per RFI-041 closure direction.
- Met with COR Hollister and Mr. Becker (PWO) on 28 January 2026 to discuss endpoint reimaging prioritization disagreement. Outcome: written direction reaffirmed; published schedule will hold.
- Received written COR response on 29 January 2026 on RFI-046 (tiered SLAs for tenant differentiation): Cardinal directed **not** to develop tiered SLA proposal at this time. PWS-defined uniform SLAs apply.




Figure 2. Tier 1 Ticket Volume Heatmap — Day × Hour

3. ISSUES, RISKS, AND RFIS

- **RFI-049 (submitted 30 January 2026):** Following after-hours scope cutoff, Cardinal observed three (3) tenant command help-desk tickets attempting to escalate to after-hours support. Request COR direction on response template for users requesting out-of-scope service. *Status: Open.*
- RFI-042, RFI-044, RFI-048 remain open. RFI-046 closed after 21 days.

4. COST AND SCHEDULE PERFORMANCE

CV: -\$441K (-8.4%). EAC: \$6,940,000.

5. PENDING ITEMS / GOVERNMENT ACTION REQUIRED

- Four (4) RFIs open.
