

Contract: N40080-23-D-3155 · Service: Installation IT Help Desk and Tier 2 Support Services · Type: Cost-Plus-Fixed-Fee (CPFF)

Weekly Status Report #57 (OY1 Week 56, Cumulative Week 109)

Reporting Period: 02 February 2026 – 06 February 2026 · Submitted: 09 February 2026

TIER 1 ATA 8m 19s ▲ Within target	TIER 2 ATR 5.1d Marginal	OPEN QUEUE 178 ▼ -22 vs LW	P1 SLA 6/6 100%
--	---------------------------------------	---	------------------------------

1. OPERATIONAL SUMMARY

- Tickets opened: 462. Closed: 484. Net open queue: 178 (down 22). Queue normalization following after-hours scope cutoff.
- Tier 1 ATA: 8 min 19 sec.
- Tier 2 ATR: 5.1 days. Improving.
- Priority-1 incidents: 6; all within SLA.




Figure 1. Ticket Volume — 6-Week Trailing




Figure 2. Tier 1 / Tier 2 SLA Performance vs. Targets

2. WORK ACCOMPLISHED

- After-hours scope cutoff in effect. 11 cutoff-related user inquiries handled per template (pending RFI-049 — Cardinal used draft template approved internally).
- Continued account migration: 78 accounts.
- Submitted draft REA to KO on 04 February 2026 for \$108K in unbudgeted after-hours support labor (per RFI-048 disposition).

3. ISSUES, RISKS, AND RFIS

- No new RFIs this period.
- RFI-042, RFI-044, RFI-048, RFI-049 remain open.
- Rework note: Cardinal notes that the September 2025 ENGAGE platform reconfiguration (originally directed verbally by Capt. Walsh's office in

July, subsequently re-directed in writing by COR) and the after-hours support scope ambiguity (RFI-041) share a common pattern: contractor execution against verbal/informal direction followed by contradictory written direction. Cardinal has implemented internal policy to escalate any verbal direction from non-COR personnel for written confirmation before action. This policy is now in effect across all tasking.

4. COST AND SCHEDULE PERFORMANCE

CV: -\$435K (-8.3%). Trend stabilizing pending REA disposition.

5. PENDING ITEMS / GOVERNMENT ACTION REQUIRED

- Four (4) RFIs open. RFI-042 (now 60 days) is critical.
- REA disposition needed.
