

DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING SYSTEMS COMMAND ATLANTIC

CDRL Submittal per DD Form 1423-1 — Weekly Status Report

DISTRIBUTION STATEMENT A — APPROVED FOR PUBLIC RELEASE; DISTRIBUTION IS UNLIMITED

Contract Number: N40080-24-D-1042
Contract Title: Environmental Compliance and Permitting Support Services
Contractor: Atlantic Environmental Solutions, LLC
Contract Type: IDIQ with FFP Task Orders
Period of Performance: 05 January 2026 – 04 January 2027 (12 months)
CDRL: A001 — Weekly Status Report per DD Form 1423-1 (DI-MGMT-80368A)
COR: Mr. James Hollister, NAVFAC Atlantic NAS Patuxent River PWD Services Branch

Weekly Status Report #1

Reporting Period: 05 January 2026 – 09 January 2026 **Submission Date:** 12 January 2026 **Contract Week:** 1 of 52 (Base Year)

1. WORK ACCOMPLISHED THIS PERIOD

- Conducted contract kickoff meeting on 06 January 2026 with COR (Mr. Hollister), contractor PM (S. Chen), and tenant command representatives. Attendees included LCDR Patricia Reyes (NAS Pax River Environmental Officer) and Ms. Diane Murphy (NAVAIR PMA-265 Environmental Lead).
- Received TO 0001 and TO 0002 written notice to proceed.
- Began mobilization activities for both task orders.
- Initiated review of NAS Patuxent River Stormwater Pollution Prevention Plan (SWPPP) baseline documentation per TO 0001.

2. WORK PLANNED NEXT PERIOD

- Begin site walkthroughs for TO 0002 UST inspections (currently 14 USTs identified; quantity to be confirmed).
- Submit draft project work plan for TO 0001 by end of week 2.
- Coordinate access requests for tenant command facilities.

3. ISSUES, CONCERNS, AND RFIS SUBMITTED

- RFI-001 (submitted 09 January 2026):** PWS Section 3.2 references "environmental compliance support as required" for tenant commands. Request clarification on whether NAVAIR PMA-265 facility support is in scope under base contract or requires separate task order. *Status: Open.*
- RFI-002 (submitted 09 January 2026):** PWS Section 4.5 directs the contractor to "coordinate with installation tenant commands." Request clarification on chain of authority for technical direction — does the COR review and approve all tenant command requests, or may the contractor act on direct tenant command guidance? *Status: Open.*

4. COST AND SCHEDULE STATUS

Both task orders within original schedule. No cost data reported (FFP task orders do not require cost performance reporting per CDRL).

5. PENDING ITEMS / GOVERNMENT ACTION REQUIRED

- COR response to RFI-001 and RFI-002 needed prior to detailed task order planning.
- Access badges for contractor staff (4 personnel) pending NAS Pax River security processing.

Submitted by:

Date: 12 January 2026

Sarah Chen, PMP, Contractor Project Manager