

BEACON FAMILY SERVICES

Family Resource Center Operations · NAS Patuxent River

Contract: N40080-25-D-2087 | **Title:** Naval Family Outreach and Resource Support Services | **Contract Type:** Time and Materials (T&M) with FFP elements

Weekly Status Report #12

Reporting Period: 05 January 2026 – 09 January 2026 · **Submitted:** 12 January 2026 · **Week:** 12 of 52 (Base Year)

Family Resource Center — Week 12 Snapshot

47

WALK-IN CASES

23

CASE UPDATES

18

WORKSHOP

1,847

HRS BILLED YTD

1. Work Accomplished This Period

- Family Resource Center (FRC) staffed M–F, 0800–1700. 47 walk-in cases handled; 23 case file updates completed.
- Conducted spouse employment workshop on 08 January 2026 (attendance: 18).
- Coordinated MLK weekend community event logistics; staffing and venue confirmed.
- Met with Capt. Mark Walsh (NAS Pax River Installation Operations Officer) on 07 January 2026 to discuss Q1 community engagement priorities. Capt. Walsh requested expansion of weekend FRC hours to include Saturday 0900–1300 starting February. Beacon advised request would require COR approval given T&M labor hours impact.

2. Work Planned Next Period

- MLK community event execution (18 January).
- Spouse employment workshop (15 January).
- Continue routine FRC operations.

3. Issues, Risks, RFIs

- RFI-009 (submitted 09 January 2026):** Capt. Walsh has requested Saturday FRC hours beginning 07 February 2026. Request COR direction on whether to add Saturday coverage. Estimated additional T&M labor: 16 hours/week, approximately \$52K over base year if implemented. *Status: Open.*
- Open RFIs from prior weeks:**
- RFI-006 (submitted week 9, 11 December 2025): Clarification on PWS Section 2.3 — definition of "active duty family member" for service eligibility. Currently 38 days open.
- RFI-007 (submitted week 10, 18 December 2025): Clarification on PWS Section 4.2 — community event reporting requirements. 31 days open.
- RFI-008 (submitted week 11, 30 December 2025): Authorization to provide childcare during workshops as contractor-organized vs. installation-organized. 12 days open.

4. Labor Hours and Burn Rate

- Hours billed this period: 168 (3.2 FTE)
- Cumulative hours billed: 1,847 (project to 8,000 base year ceiling)
- Burn rate consistent with contract baseline.

5. Pending Items / Government Action Required

- Four (4) RFIs open. RFI-006 is 38 days open.
- COR response on Saturday hours request needed by 23 January 2026 to allow staffing changes.

