

BEACON FAMILY SERVICES

Family Resource Center Operations · NAS Patuxent River

Contract: N40080-25-D-2087 | **Title:** Naval Family Outreach and Resource Support Services | **Contract Type:** Time and Materials (T&M) with FFP elements

Weekly Status Report #16

Reporting Period: 02 February 2026 – 06 February 2026 · **Submitted:** 09 February 2026 · **Week:** 16 of 52 (Base Year)

Family Resource Center — Week 16 Snapshot

41

WALK-IN CASES

22

CASE UPDATES

17

WORKSHOP

2,540

HRS BILLED YTD

1. Work Accomplished This Period

- FRC operations: 41 walk-in cases.
- Spouse employment workshop (attendance: 17).
- Completed eligibility consistency review per RFI-006 response. 3 cases identified (per RFI-010); summary memo prepared for COR.
- Received written COR response 04 February 2026 closing RFI-008 (childcare during workshops): Childcare during workshops is authorized as contractor-organized when budget permits within T&M ceiling. Liability and screening requirements apply.
- Received written COR response 05 February 2026 closing RFI-010: Beacon **shall not** retroactively contact prior-period families. Eligibility expansion applies prospectively only.

2. Work Planned Next Period

- Continue routine FRC operations.
- Begin planning for childcare provision during March workshop given new authorization.

3. Issues, Risks, RFIs

- **RFI-013 (submitted 04 February 2026):** Childcare authorization requires Beacon to source qualified providers (background screening, child development certifications). Estimated procurement lead time 4–6 weeks. Request confirmation from COR on which workshops are eligible for childcare and whether partial implementation is acceptable. *Status: Open.*
- RFI-011, RFI-012 remain open.
- **RFI-008 closed after 38 days. RFI-010 closed after 13 days.**

4. Labor Hours and Burn Rate

- Hours billed this period: 174
- Cumulative hours billed: 2,540




Figure 2. Cumulative Labor Hours vs. Planned Burn

5. Pending Items / Government Action Required

- Three (3) RFIs open.
