

CONTRACT		
N40080-25-D-5318	TYPE Cost-Plus-Fixed-Fee (CPFF)	CEILING \$5,400,000
TITLE		
Energy Audit and Optimization Support Services		

Weekly Status Report #32

09 February 2026 – 13 February 2026 · Submitted 16 February 2026 · 32 of 52 (Base Year)



Figure 1. Cumulative Cost Performance — Q2 FY26 Window Close

1. Work Accomplished This Period

- Supported NAS Pax River energy resilience workshop on 12 February 2026 (Solstice PM Reilly and lead engineer Vasquez attended; Solstice provided microgrid feasibility briefing).
- Received COR comments on Building 2218 audit report draft on 11 February 2026 (6-day turnaround). Comments minor; revisions in progress.
- Continued ESPC M&V support.
- Conducted internal Q2 program review with Solstice corporate leadership; no risks identified beyond programmatic.




Figure 2. Audit Portfolio Status — End of Q1 Window

2. Work Planned Next Period

- Submit revised Building 2218 audit report.
- Begin Building 305 (training facility) audit scoping.
- Routine ESPC M&V activities.

3. Issues, Risks, and RFIs

- No new RFIs this period.

4. Cost and Schedule Performance (Cumulative through 13 February 2026)

Metric	Value
BCWS Cumulative	\$3,128,000
BCWP Cumulative	\$3,096,000
ACWP Cumulative	\$3,142,000
CV	-\$46,000
CV %	-1.5%
SV	-\$32,000
SV %	-1.0%
EAC	\$5,475,000

5. Cumulative RFI Metrics Through Week 32 of Base Year

- Cumulative RFIs submitted (contract life-to-date): 15
- Cumulative RFIs answered: 15
- Currently open: 0
- Average COR response time: 4.6 days
- Verbal-vs-written direction conflicts: 0
- Rework events: 0

6. Contractor Comments

Solstice notes consistent and timely engagement from the Energy Programs Branch COR (Ms. Marshall) throughout this reporting window. Tenant command interactions (NAVAIR Test Range, NAS Pax River Energy Manager) have been coordinated through the COR per established communication protocol. No off-channel direction has been received during this period.

Cost and schedule performance remain on baseline. Solstice anticipates closing base year within CBB and is prepared to support exercise of Option Year 1 pending government decision.

End of Weekly Status Reports for Reporting Window Q1 FY26.

Solstice has completed Q1 FY26 reporting window with all deliverables on schedule. Cost performance and RFI cycle metrics remain within typical CPFF reserve. No escalations or REAs anticipated for this reporting window.