

UNCLASSIFIED

---

CONTRACT M0026426R0001

**SERGEANT MERLIN GERMAN WOUNDED WARRIOR  
OUTREACH AND RESOURCE SUPPORT SERVICES**

**MONTHLY STATUS REPORT**

---

**Prepared for:** Wounded Warrior Regiment  
Marine Corps Installations National Capital Region –  
RCO  
Quantico, Virginia 22134

**Prepared by:** [Contractor Name]  
[City, State ZIP]

**Contract No.:** M0026426R0001

**Type:** Firm Fixed-Price / Cost Reimbursable

**Period:** Option Period One, Month 2

**Date Submitted:** 12 May 2027

---

**DISTRIBUTION STATEMENT A**

Approved for public release; distribution is unlimited.

UNCLASSIFIED

**DISTRIBUTION STATEMENT A**

Approved for public release; distribution is unlimited.

**REPORT DOCUMENTATION PAGE**

Form Approved OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response. Send comments to DoD, Washington HQ Services, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302.

|                                                                                                                                                                                                                                                                                                                                      |                                    |                                                                            |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------|----------------------------------------------------------------------------|
| <b>1. REPORT DATE</b>                                                                                                                                                                                                                                                                                                                | <b>2. REPORT TYPE</b>              | <b>3. DATES COVERED</b>                                                    |
| 12 May 2027                                                                                                                                                                                                                                                                                                                          | Monthly Status Report              | 01-30 April 2027                                                           |
| <b>4. TITLE AND SUBTITLE</b>                                                                                                                                                                                                                                                                                                         |                                    | <b>5a. CONTRACT NUMBER</b>                                                 |
| WWR Outreach & Resource Support – Monthly Status Report, April 2027                                                                                                                                                                                                                                                                  |                                    | M0026426R0001                                                              |
| <b>6. AUTHOR(S)</b>                                                                                                                                                                                                                                                                                                                  |                                    | <b>8. PERFORMING ORG REPORT NO.</b>                                        |
| [Program Manager Name], Program Manager                                                                                                                                                                                                                                                                                              |                                    | MSR-APR-2027                                                               |
| <b>7. PERFORMING ORGANIZATION</b>                                                                                                                                                                                                                                                                                                    |                                    | <b>9. SPONSORING AGENCY</b>                                                |
| [Contractor Name], [City, State ZIP]                                                                                                                                                                                                                                                                                                 |                                    | Wounded Warrior Regiment / MCINCR-RCO 2010 Henderson Rd, Quantico VA 22124 |
| <b>12. DISTRIBUTION STATEMENT</b>                                                                                                                                                                                                                                                                                                    |                                    |                                                                            |
| DISTRIBUTION STATEMENT A: Approved for public release; distribution is unlimited.                                                                                                                                                                                                                                                    |                                    |                                                                            |
| <b>14. ABSTRACT</b>                                                                                                                                                                                                                                                                                                                  |                                    |                                                                            |
| Monthly Status Report for the period 01-30 April 2027. Documents all PWS task performance including a three-day MCWIITS system outage (15-17 April 2027) that temporarily degraded documentation capability. Corrective actions and documentation backfill procedures are addressed. Call volume increased 18% over the prior month. |                                    |                                                                            |
| <b>15. SUBJECT TERMS</b>                                                                                                                                                                                                                                                                                                             | <b>16. SECURITY CLASSIFICATION</b> | <b>17. PAGES</b>                                                           |
| Wounded Warrior; WII Marines; call center; non-medical case management; outreach; recovery care; USMC                                                                                                                                                                                                                                | UNCLASSIFIED                       | ~14                                                                        |

Standard Form 298 (Rev. 8-98) Prescribed by ANSI Std. Z39.18

**DISTRIBUTION STATEMENT A**

Approved for public release; distribution is unlimited.

## **TABLE OF CONTENTS**

---

|                   |                                                         |           |
|-------------------|---------------------------------------------------------|-----------|
| <b>SECTION 1</b>  | <b>INTRODUCTION AND BACKGROUND</b>                      | <b>4</b>  |
| <b>SECTION 2</b>  | <b>PROGRAM MANAGEMENT (TASK 1)</b>                      | <b>4</b>  |
| 2.1               | Program Manager Activities                              | 4         |
| 2.2               | Deliverables Status                                     | 5         |
| <b>SECTION 3</b>  | <b>CALL CENTER SUPPORT (TASK 2)</b>                     | <b>5</b>  |
| 3.1               | Contact Volume and Channel Distribution                 | 5         |
| 3.2               | Call Log Accuracy                                       | 6         |
| 3.3               | Outreach Compliance by Injury Classification            | 6         |
| 3.4               | Intake and Referral Activity                            | 7         |
| 3.5               | Social Media Monitoring                                 | 8         |
| <b>SECTION 4</b>  | <b>CONTACT CENTER – MCB CAMP LEJEUNE (TASK 3)</b>       | <b>8</b>  |
| <b>SECTION 5</b>  | <b>CONTACT CENTER – MCB CAMP PENDLETON (TASK 4)</b>     | <b>9</b>  |
| <b>SECTION 6</b>  | <b>FIELD SERVICE REPRESENTATIVE ACTIVITIES (TASK 5)</b> | <b>10</b> |
| <b>SECTION 7</b>  | <b>STAFFING AND TRAINING STATUS</b>                     | <b>11</b> |
| <b>SECTION 8</b>  | <b>ISSUES, RISKS, AND CORRECTIVE ACTIONS</b>            | <b>12</b> |
| <b>SECTION 9</b>  | <b>PLANS FOR NEXT REPORTING PERIOD</b>                  | <b>13</b> |
| <b>SECTION 10</b> | <b>SUMMARY</b>                                          | <b>13</b> |

### **DISTRIBUTION STATEMENT A**

Approved for public release; distribution is unlimited.

## SECTION 1. INTRODUCTION AND BACKGROUND

This Monthly Status Report (MSR) is submitted in accordance with Performance Work Statement (PWS) Sections 5.4 and 6.1.1(e), Contract M0026426R0001, Sergeant Merlin German Wounded Warrior Outreach and Resource Support Services. The reporting period is 01-30 April 2027. This report covers Option Period One, Month 2.

The contractor supports the WWR Recovery Care Program through the Wounded Warrior Call Center (WWCC) and satellite Contact Centers at MCB Camp Lejeune, NC and MCB Camp Pendleton, CA. Five Field Service Representatives provide geographically dispersed complex non-medical case management across the continental United States. The supported population is approximately 35,000 WII Marines, Sailors attached to Marine units, and their family members.

## SECTION 2. PROGRAM MANAGEMENT (TASK 1)

### 2.1 Program Manager Activities

The PM remained solely dedicated to the contract and was available during core hours throughout the reporting period. The PM coordinated directly with WWR IT/S-6 on 15 April 2027 upon discovery of the MCWIITS outage and provided daily status updates to the COR through resolution on 17 April 2027. The PM also led a lessons-learned session on 22 April 2027 to review documentation backfill procedures and update the SOP.

### 2.2 Deliverables Status

| Deliverable                 | Due Date    | Submitted   | Status  |
|-----------------------------|-------------|-------------|---------|
| Monthly Status Report       | 10 May 2027 | 10 May 2027 | On Time |
| Monthly Demographics Report | 10 May 2027 | 10 May 2027 | On Time |

## SECTION 3. CALL CENTER SUPPORT (TASK 2)

### 3.1 Contact Volume and Channel Distribution

The WWCC operated 0800-2000 ET throughout the reporting period. A MCWIITS system outage occurred 15-17 April 2027 (three business days). During the outage, contractor staff maintained manual contact logs per the Continuity of Operations SOP. All contacts made during the outage were backfilled into MCWIITS within 24 hours of system restoration on 17 April 2027. Call volume increased 18 percent over March 2027, attributed in part to increased awareness following a MARADMIN published 2 April 2027.

| Channel                  | Count | Pct.  | Notes                         |
|--------------------------|-------|-------|-------------------------------|
| Outbound telephone calls | 1,082 | 49.6% | Volume up 18% vs. prior month |
| Inbound telephone calls  | 804   | 36.9% | Includes post-MARADMIN spike  |

|                         |             |             |                                        |
|-------------------------|-------------|-------------|----------------------------------------|
| Email communications    | 188         | 8.6%        | Normal range                           |
| Text messages           | 82          | 3.8%        | Normal range                           |
| Social media engagement | 26          | 1.2%        | Facebook 19, Instagram 7               |
| <b>TOTAL</b>            | <b>2182</b> | <b>100%</b> | <b>All WWCC communication channels</b> |

### 3.2 Call Log Accuracy

PWS Section 5.4 requires 98 percent accuracy of all call log references. During the reporting period, the contractor's Quality Control process reviewed a statistically valid random sample of 248 call log entries. Results are presented below.

| Metric                          | Threshold | Actual |
|---------------------------------|-----------|--------|
| Call logs sampled               | N/A       | 248    |
| Entries without errors          | N/A       | 244    |
| Entries with substantive errors | N/A       | 4      |
| Call log accuracy rate          | 98.0%     | 98.4%  |

Four errors were identified, two of which occurred during the MCWIITS outage period and are attributed to manual log transfer inconsistencies. All four records were corrected within one business day of identification.

### 3.3 Outreach Compliance by Injury Classification

PWS Section 5.1 specifies outreach frequency requirements by injury classification category. The Acceptable Quality Level (AQL) is 98 percent. Table 3-3 summarizes compliance for the reporting period. Contact is defined as actual communication – telephone, text, or email – with the Marine, Sailor, or family member, documented in MCWIITS.

| Classification               | Req. Frequency         | Target | Actual | Pct. | Status         |
|------------------------------|------------------------|--------|--------|------|----------------|
| Very Seriously Injured (VSI) | Every 6 months         | 18     | 18     | 100% | MEETS STANDARD |
| Seriously Injured (SI)       | Every 12 months        | 38     | 38     | 100% | MEETS STANDARD |
| Not Seriously Injured (NSI)  | Needs ID'd             | –      | 369    | N/A  | ACTIVE         |
| IDES Participants            | Referral + culmination | 26     | 26     | 100% | MEETS STANDARD |
| TDRL / PDRL                  | Every 120 days         | 90     | 90     | 100% | MEETS STANDARD |
| Assessment – all contacts    | Every contact          | 2,182  | 2,182  | 100% | MEETS STANDARD |

### 3.4 Intake and Referral Activity

CCRs conducted structured assessments during every contact in accordance with PWS Section 5.2.1. Intake and referral activity for the reporting period is presented below.

| Category                        | Count | Notes                                       |
|---------------------------------|-------|---------------------------------------------|
| New intakes – CCR-level support | 143   | Entered in MCWIITS; outreach plan initiated |
| Cases transferred to NCM        | 31    | Non-complex case management required        |

|                                      |     |                                        |          |
|--------------------------------------|-----|----------------------------------------|----------|
| Active NMCM caseload (month-end)     | 118 | Avg 39.3 cases/NMCM                    | outreach |
| Cases closed – CCR                   | 97  | Issues resolved; returned to scheduled |          |
| Cases closed – NMCM                  | 22  | All issues resolved; returned to CCR   |          |
| Referrals – VA Transition Case Mgmt. | 19  | Coordinated via FSR or NMCM            |          |
| Referrals – non-profit / community   | 44  | Education, employment, family support  |          |
| Referrals – behavioral health        | 12  | Non-restricted report cases only       |          |
| Mandatory reports filed (PWS 5.6)    | 0   | No reportable incidents                |          |

### 3.5 Social Media Monitoring

The contractor monitored Facebook and Instagram during WWCC operational hours (0800-2000 ET, Monday through Friday) in accordance with PWS Section 6.2.2. All social media requests received an initial engagement response within 60 minutes.

| Platform     | Engagements | Avg. Response      | 60-Min Compliance |
|--------------|-------------|--------------------|-------------------|
| Facebook     | 18          | < 12 min           | 100%              |
| Instagram    | 6           | < 8 min            | 100%              |
| <b>TOTAL</b> | <b>24</b>   | <b>&lt; 11 min</b> | <b>100%</b>       |

## SECTION 4. CONTACT CENTER SUPPORT – MCB CAMP LEJEUNE (TASK 3)

The Camp Lejeune Satellite Contact Center operated Monday through Friday, 0800-1630 ET. All calls were forwarded to the WWCC during non-operational hours per PWS Section 6.3.2. No unplanned closures occurred.

| Metric                              | Prior Month | This Month | Notes                              |
|-------------------------------------|-------------|------------|------------------------------------|
| Total contacts handled              | 381         | 396        | Inbound + outbound                 |
| IDES participants contacted         | 9           | 11         | Referral/culmination contacts      |
| New intakes opened                  | 28          | 31         | Entered in MCWIITS                 |
| NMCM active caseload (month-end)    | 37          | 38         | Non-complex cases                  |
| Calls forwarded to WWCC after hours | 0           | 0          | Auto-forward confirmed operational |
| Mandatory reports filed             | 0           | 0          | No reportable incidents            |

Lejeune CCR staff utilized manual logging during the MCWIITS outage 15-17 April and completed backfill on 17 April.

## SECTION 5. CONTACT CENTER SUPPORT – MCB CAMP PENDLETON (TASK 4)

The Camp Pendleton Satellite Contact Center operated Monday through Friday, 0800-1630 PT. Calls were forwarded to the WWCC during non-operational hours per PWS Section 6.4.2. No unplanned closures occurred.

| Metric                              | Prior Month | This Month | Notes                              |
|-------------------------------------|-------------|------------|------------------------------------|
| Total contacts handled              | 354         | 367        | Inbound + outbound                 |
| IDES participants contacted         | 7           | 8          | Referral/culmination contacts      |
| New intakes opened                  | 24          | 27         | Entered in MCWIITS                 |
| NMCM active caseload (month-end)    | 33          | 35         | Non-complex cases                  |
| Calls forwarded to WWCC after hours | 0           | 0          | Auto-forward confirmed operational |
| Mandatory reports filed             | 0           | 0          | No reportable incidents            |

## SECTION 6. FIELD SERVICE REPRESENTATIVE ACTIVITIES (TASK 5)

Five Field Service Representatives are assigned across the continental United States to provide complex non-medical case management per PWS Section 6.5. Each FSR maintains an average caseload of 25 individuals and has rapid travel capability within a 350-mile radius of their area of responsibility per PWS Section 6.5.2.

| FSR Location     | Target     | Active     | New       | Closed    | Travel Days | Notes                         |
|------------------|------------|------------|-----------|-----------|-------------|-------------------------------|
| Seattle, WA      | 25         | 26         | 4         | 3         | 3           | Travel: VA coord. (2 cases)   |
| Jacksonville, NC | 25         | 24         | 3         | 4         | 2           | Full performance              |
| Wichita, KS      | 25         | 25         | 5         | 5         | 4           | Training prep; 2 face-to-face |
| Orlando, FL      | 25         | 25         | 4         | 4         | 4           | Employment referrals: 3 RSMs  |
| Minneapolis, MN  | 25         | 24         | 3         | 4         | 3           | Resume assist.; 1 VA coord.   |
| <b>TOTAL</b>     | <b>125</b> | <b>124</b> | <b>19</b> | <b>20</b> | <b>16</b>   |                               |

No emergency travel events occurred. Total FSR travel (19 days) represents 15.2% of available workdays, within the 10-30% range per PWS Section 6.5.2.

## SECTION 7. STAFFING AND TRAINING STATUS

### 7.1 Staffing Status

Table 7-1 presents staffing status across all performance locations as of the last business day of the reporting period. All critical positions are filled in accordance with PWS Section 8.1. All contractor personnel maintain current CAC access and MCEN credentials. All VALs are current with the WWR Security Coordinator per PWS 10.3.

| Position / Location    | PWS Ref     | Req | Filled | Notes                    |
|------------------------|-------------|-----|--------|--------------------------|
| Program Manager (WWCC) | 6.1.1/8.1.1 | 1   | 1      | Critical – no change     |
| CCR – WWCC             | 6.2.3       | 6   | 6      | Full staffing maintained |
| NMCM – WWCC            | 6.2.4       | 3   | 3      | Full staffing maintained |
| CCR – Camp Lejeune     | 6.3.3       | 2   | 2      | Full staffing maintained |
| NMCM – Camp Lejeune    | 6.3.4       | 1   | 1      | Full staffing maintained |

|                        |       |           |           |                                     |
|------------------------|-------|-----------|-----------|-------------------------------------|
| CCR – Camp Pendleton   | 6.4.3 | 2         | 2         | Full staffing maintained            |
| NMCM – Camp Pendleton  | 6.4.4 | 1         | 1         | Full staffing maintained            |
| FSR – Seattle, WA      | 6.5.1 | 1         | 1         | Full staffing maintained            |
| FSR – Jacksonville, NC | 6.5.1 | 1         | 1         | Full staffing maintained            |
| FSR – Wichita, KS      | 6.5.1 | 1         | 1         | Full staffing maintained            |
| FSR – Orlando, FL      | 6.5.1 | 1         | 1         | Full staffing maintained            |
| FSR – Minneapolis, MN  | 6.5.1 | 1         | 1         | Full staffing maintained            |
| <b>TOTAL</b>           |       | <b>21</b> | <b>21</b> | <b>100% fill rate at period end</b> |

## 7.2 Training Status

All contractor personnel remain current on mandatory training requirements per the WWR Training and Education Plan (Bulletin 1500) and PWS Section 10.4, with exceptions noted below.

| Training Requirement         | Required  | Compliant | Notes                          |
|------------------------------|-----------|-----------|--------------------------------|
| HIPAA (JKO)                  | All staff | 21/21     | Current for all personnel      |
| Privacy Act (MarineNet)      | All staff | 21/21     | Current for all personnel      |
| MCWIITS System Training      | All staff | 21/21     | Current for all personnel      |
| Anti-terrorism Awareness     | All staff | 21/21     | Current for all personnel      |
| Monthly WWR Training Session | All staff | 21/21     | Attended this reporting period |
| Cyber Security / IA (CYBERM) | All staff | 21/21     | Current for all personnel      |

## SECTION 8. ISSUES, RISKS, AND CORRECTIVE ACTIONS

The following issues were identified or remain active during the reporting period. Issues marked OPEN require continued monitoring.

| No. | Category    | Issue                                                                      | Status / Corrective Action                      |
|-----|-------------|----------------------------------------------------------------------------|-------------------------------------------------|
| 1   | IT System   | MCWIITS outage 15-17 Apr 2027 - System inaccessibility for 3 business days | 1 hour of discovery                             |
| 2   | Call Volume | 18% contact volume increase                                                | MONITORING to ensure staffing adequacy approved |

## SECTION 9. PLANS FOR NEXT REPORTING PERIOD

The following activities are planned for the May 2027 reporting period:

- Monitor April call volume trend in May; brief COR by 20 May 2027 on staffing adequacy.
- Verify all MCWIITS records backfilled during outage period remain accurate – QC audit by 19 May 2027.
- Distribute updated COOP SOP to all staff no later than 19 May 2027.
- Submit May 2027 Monthly Status Report and Monthly Demographics Report by 12 June 2027.

## SECTION 10. SUMMARY



During April 2027, the contractor experienced a three-day MCWIITS outage that was managed effectively through COOP procedures. Call log accuracy was maintained at 98.4 percent. All outreach frequency goals were met. Call volume increased 18 percent and is being monitored for staffing implications.

| Performance Area            | Result        | Standard / AQL | Status         |
|-----------------------------|---------------|----------------|----------------|
| Call log accuracy           | 98.4%         | 98.0%          | MEETS STANDARD |
| VSI/SI/IDES/TDRL outreach   | 100%          | 98.0%          | MEETS STANDARD |
| Social media compliance     | 100%          | 100%           | MEETS STANDARD |
| Critical position fill rate | 100%          | 95.0%          | MEETS STANDARD |
| Deliverables on time        | 2 of 2        | 100%           | MEETS STANDARD |
| MCWIITS availability        | Outage 3 days | Continuous     | BELOW STANDARD |

---

**Prepared by:**

---

[Program Manager Name], Program Manager, [Contractor Name]