

UNCLASSIFIED

CONTRACT M0026426R0001

**SERGEANT MERLIN GERMAN WOUNDED WARRIOR
OUTREACH AND RESOURCE SUPPORT SERVICES**

MONTHLY STATUS REPORT

Prepared for:	Wounded Warrior Regiment Marine Corps Installations National Capital Region – RCO Quantico, Virginia 22134
Prepared by:	[Contractor Name] [City, State ZIP]
Contract No.:	M0026426R0001
Type:	Firm Fixed-Price / Cost Reimbursable
Period:	Option Period One, Month 6
Date Submitted:	12 September 2027

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

UNCLASSIFIED

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

REPORT DOCUMENTATION PAGE

Form Approved OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response. Send comments to DoD, Washington HQ Services, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302.

1. REPORT DATE	2. REPORT TYPE	3. DATES COVERED
12 September 2027	Monthly Status Report	01-31 August 2027
4. TITLE AND SUBTITLE		5a. CONTRACT NUMBER
WWR Outreach & Resource Support – Monthly Status Report, August 2027		M0026426R0001
6. AUTHOR(S)		8. PERFORMING ORG REPORT NO.
[Program Manager Name], Program Manager		MSR-AUG-2027
7. PERFORMING ORGANIZATION		9. SPONSORING AGENCY
[Contractor Name], [City, State ZIP]		Wounded Warrior Regiment / MCINCR-RCO 2010 Henderson Rd, Quantico VA 22124
12. DISTRIBUTION STATEMENT		
DISTRIBUTION STATEMENT A: Approved for public release; distribution is unlimited.		
14. ABSTRACT		
Monthly Status Report for 01-31 August 2027. Documents Camp Lejeune satellite Contact Center closure on 16-17 August 2027 due to Tropical Storm Debby. The contractor's inclement weather plan was executed with COR approval; no service gaps resulted. FSR semi-annual training event completed 4-8 August 2027.		
15. SUBJECT TERMS	16. SECURITY CLASSIFICATION	17. PAGES
Wounded Warrior; WII Marines; call center; non-medical case management; outreach; recovery care; USMC	UNCLASSIFIED	~14

Standard Form 298 (Rev. 8-98) Prescribed by ANSI Std. Z39.18

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

TABLE OF CONTENTS

SECTION 1	INTRODUCTION AND BACKGROUND	4
SECTION 2	PROGRAM MANAGEMENT (TASK 1)	4
2.1	Program Manager Activities	4
2.2	Deliverables Status	5
SECTION 3	CALL CENTER SUPPORT (TASK 2)	5
3.1	Contact Volume and Channel Distribution	5
3.2	Call Log Accuracy	6
3.3	Outreach Compliance by Injury Classification	6
3.4	Intake and Referral Activity	7
3.5	Social Media Monitoring	8
SECTION 4	CONTACT CENTER – MCB CAMP LEJEUNE (TASK 3)	8
SECTION 5	CONTACT CENTER – MCB CAMP PENDLETON (TASK 4)	9
SECTION 6	FIELD SERVICE REPRESENTATIVE ACTIVITIES (TASK 5)	10
SECTION 7	STAFFING AND TRAINING STATUS	11
SECTION 8	ISSUES, RISKS, AND CORRECTIVE ACTIONS	12
SECTION 9	PLANS FOR NEXT REPORTING PERIOD	13
SECTION 10	SUMMARY	13

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

SECTION 1. INTRODUCTION AND BACKGROUND

This Monthly Status Report (MSR) is submitted in accordance with Performance Work Statement (PWS) Sections 5.4 and 6.1.1(e), Contract M0026426R0001, Sergeant Merlin German Wounded Warrior Outreach and Resource Support Services. The reporting period is 01–31 August 2027. This report covers Option Period One, Month 6.

The contractor supports the WWR Recovery Care Program through the Wounded Warrior Call Center (WWCC) and satellite Contact Centers at MCB Camp Lejeune, NC and MCB Camp Pendleton, CA. Five Field Service Representatives provide geographically dispersed complex non-medical case management across the continental United States. The supported population is approximately 35,000 WII Marines, Sailors attached to Marine units, and their family members.

SECTION 2. PROGRAM MANAGEMENT (TASK 1)

2.1 Program Manager Activities

The PM was available during core hours throughout the reporting period. On 15 August 2027, the PM contacted the COR and obtained approval to execute the inclement weather plan for the Camp Lejeune Contact Center in advance of Tropical Storm Debby. The PM also oversaw successful execution of the FSR semi-annual training event held 4–8 August 2027 in Quantico, VA, coordinated with the District Injured Support Coordinators (DISCs) per PWS Section 6.5.2.

2.2 Deliverables Status

Deliverable	Due Date	Submitted	Status
Monthly Status Report	10 September 2027	10 September 2027	On Time
Monthly Demographics Report	10 September 2027	10 September 2027	On Time

SECTION 3. CALL CENTER SUPPORT (TASK 2)

3.1 Contact Volume and Channel Distribution

The WWCC operated 0800–2000 ET throughout the reporting period. No system outages occurred. The backup phone system was tested and confirmed operational. Contact volume and channel distribution for the reporting period are presented below.

Channel	Count	Pct.	Notes
Outbound telephone calls	1,044	49.8%	Normal range; some Lejeune calls rerouted
Inbound telephone calls	769	36.7%	Includes forwarded Lejeune calls 16–17 Aug
Email communications	185	8.8%	Normal range
Text messages	71	3.4%	Normal range
Social media engagement	27	1.3%	Facebook 20, Instagram 7

TOTAL	2096	100%	All WWCC communication channels
--------------	-------------	-------------	--

3.2 Call Log Accuracy

PWS Section 5.4 requires 98 percent accuracy of all call log references. During the reporting period, the contractor's Quality Control process reviewed a statistically valid random sample of 238 call log entries. Results are presented below.

Metric	Threshold	Actual
Call logs sampled	N/A	238
Entries without errors	N/A	236
Entries with substantive errors	N/A	2
Call log accuracy rate	98.0%	98.9%

3.3 Outreach Compliance by Injury Classification

PWS Section 5.1 specifies outreach frequency requirements by injury classification category. The Acceptable Quality Level (AQL) is 98 percent. Table 3-3 summarizes compliance for the reporting period. Contact is defined as actual communication – telephone, text, or email – with the Marine, Sailor, or family member, documented in MCWIITS.

Classification	Req. Frequency	Target	Actual	Pct.	Status
Very Seriously Injured (VSI)	Every 6 months	18	18	100%	MEETS STANDARD
Seriously Injured (SI)	Every 12 months	41	41	100%	MEETS STANDARD
Not Seriously Injured (NSI)	Needs ID'd	–	312	N/A	ACTIVE
IDES Participants	Referral + culmination	24	24	100%	MEETS STANDARD
TDRL / PDRL	Every 120 days	87	87	100%	MEETS STANDARD
Assessment – all contact	Every contact	1,847	1,847	100%	MEETS STANDARD

3.4 Intake and Referral Activity

CCRs conducted structured assessments during every contact in accordance with PWS Section 5.2.1. Intake and referral activity for the reporting period is presented below.

Category	Count	Notes
New intakes – CCR-level support	143	Entered in MCWIITS; outreach plan initiated
Cases transferred to NMCM	31	Non-complex case management required
Active NMCM caseload (month-end)	118	Avg 39.3 cases/NMCM
Cases closed – CCR	97	Issues resolved; returned to scheduled outreach
Cases closed – NMCM	22	All issues resolved; returned to CCR
Referrals – VA Transition Case Mgmt.	19	Coordinated via FSR or NMCM
Referrals – non-profit / community	44	Education, employment, family support
Referrals – behavioral health	12	Non-restricted report cases only

Mandatory reports filed (PWS 5.6)	0	No reportable incidents
-----------------------------------	---	-------------------------

3.5 Social Media Monitoring

The contractor monitored Facebook and Instagram during WWCC operational hours (0800–2000 ET, Monday through Friday) in accordance with PWS Section 6.2.2. All social media requests received an initial engagement response within 60 minutes.

Platform	Engagements	Avg. Response	60-Min Compliance
Facebook	18	< 12 min	100%
Instagram	6	< 8 min	100%
TOTAL	24	< 11 min	100%

SECTION 4. CONTACT CENTER SUPPORT – MCB CAMP LEJEUNE (TASK 3)

Camp Lejeune was closed by installation order on 16–17 August 2027 due to Tropical Storm Debby. The contractor executed its approved inclement weather plan with COR authorization granted 15 August 2027 per PWS Section 14. Camp Lejeune Contact Center staff teleworked from approved local-area locations on 16 August and were unable to work on 17 August due to power and connectivity loss. All calls were automatically forwarded to the WWCC per PWS Section 6.3.2. No service gaps occurred.

Metric	Prior Month	This Month	Notes
Total contacts handled	396	378	16-17 Aug: calls forwarded to WWCC
Installation closure days	0	2	Tropical Storm Debby; COR-approved COOP
IDES participants contacted	11	10	No gap attributable to closure
New intakes opened	31	28	Slight decrease; installation closure
NMCM active caseload (month-end)	38	39	Normal range
Mandatory reports filed	0	0	No reportable incidents

SECTION 5. CONTACT CENTER SUPPORT – MCB CAMP PENDLETON (TASK 4)

The Camp Pendleton Satellite Contact Center operated Monday through Friday, 0800–1630 PT. Calls were forwarded to the WWCC during non-operational hours per PWS Section 6.4.2. No unplanned closures occurred.

Metric	Prior Month	This Month	Notes
Total contacts handled	354	367	Inbound + outbound
IDES participants contacted	7	8	Referral/culmination contacts
New intakes opened	24	27	Entered in MCWIITS
NMCM active caseload (month-end)	33	35	Non-complex cases

Calls forwarded to WWCC after hours	0	0	Auto-forward confirmed operational
Mandatory reports filed	0	0	No reportable incidents

SECTION 6. FIELD SERVICE REPRESENTATIVE ACTIVITIES (TASK 5)

Five Field Service Representatives are assigned across the continental United States to provide complex non-medical case management per PWS Section 6.5. Each FSR maintains an average caseload of 25 individuals and has rapid travel capability within a 350-mile radius of their area of responsibility per PWS Section 6.5.2.

FSR Location	Target	Active	New	Closed	Travel Days	Notes
Seattle, WA	25	26	4	3	3	Travel: VA coord. (2 cases)
Jacksonville, NC	25	24	3	4	2	Full performance
Wichita, KS	25	25	5	5	4	Training prep; 2 face-to-face
Orlando, FL	25	25	4	4	4	Employment referrals: 3 RSMs
Minneapolis, MN	25	24	3	4	3	Resume assist.; 1 VA coord.
TOTAL	125	124	19	20	16	

FSR semi-annual training event completed 4-8 August 2027, Quantico, VA. All five FSRs attended in person. Training coordinated with DISCs per PWS Section 6.5.2. Total training travel: 10 FSR travel days; 7 additional non-training travel days across all FSRs. Total of 17 days = 11.0% of available workdays, within the 10-30% range per PWS Section 6.5.2.

SECTION 7. STAFFING AND TRAINING STATUS

7.1 Staffing Status

Table 7-1 presents staffing status across all performance locations as of the last business day of the reporting period. All critical positions are filled in accordance with PWS Section 8.1. All contractor personnel maintain current CAC access and MCEN credentials. All VALs are current with the WWR Security Coordinator per PWS 10.3.

Position / Location	PWS Ref	Req	Filled	Notes
Program Manager (WWCC)	6.1.1/8.1.1	1	1	Critical – no change
CCR – WWCC	6.2.3	6	6	Full staffing maintained
NMCM – WWCC	6.2.4	3	3	Full staffing maintained
CCR – Camp Lejeune	6.3.3	2	2	Full staffing maintained
NMCM – Camp Lejeune	6.3.4	1	1	Full staffing maintained
CCR – Camp Pendleton	6.4.3	2	2	Full staffing maintained
NMCM – Camp Pendleton	6.4.4	1	1	Full staffing maintained

FSR – Seattle, WA	6.5.1	1	1	Full staffing maintained
FSR – Jacksonville, NC	6.5.1	1	1	Full staffing maintained
FSR – Wichita, KS	6.5.1	1	1	Full staffing maintained
FSR – Orlando, FL	6.5.1	1	1	Full staffing maintained
FSR – Minneapolis, MN	6.5.1	1	1	Full staffing maintained
TOTAL		21	21	100% fill rate at period end

7.2 Training Status

All contractor personnel remain current on mandatory training requirements per the WWR Training and Education Plan (Bulletin 1500) and PWS Section 10.4, with exceptions noted below.

Training Requirement	Required	Compliant	Notes
HIPAA (JKO)	All staff	21/21	Current for all personnel
Privacy Act (MarineNet)	All staff	21/21	Current for all personnel
MCWIIITS System Training	All staff	21/21	Current for all personnel
Anti-terrorism Awareness	All staff	21/21	Current for all personnel
Monthly WWR Training Session	All staff	21/21	Attended this reporting period
Cyber Security / IA (CYBERM)	All staff	21/21	Current for all personnel

SECTION 8. ISSUES, RISKS, AND CORRECTIVE ACTIONS

The following issues were identified or remain active during the reporting period. Issues marked OPEN require continued monitoring.

No.	Category	Issue	Status / Corrective Action
1	Weather / Facility	Camp Lejeune closure 16-17 October 2027	CLOSURE 2027 appropriate as announced 15 Aug 2027. Incident weather plan
2	FSR Training Training	Annual FSR training 10-11 July 2027	CLOSURE (training) appropriate as approved 10 July 2027 per PWS

SECTION 9. PLANS FOR NEXT REPORTING PERIOD

The following activities are planned for the September 2027 reporting period:

- Submit Q1 Option Period One performance data to support COR CPARS input – due 30 September 2027.
- Conduct post-training follow-up with FSRs to integrate lessons learned into SOP by 26 September 2027.
- Begin preparation for Q2 FY2028 Quarterly Newsletter (Oct-Dec 2027); format provided by Government.
- Submit September 2027 Monthly Status Report and Monthly Demographics Report by 12 October 2027.

SECTION 10. SUMMARY

August 2027 demonstrated the contractor's operational resilience. The Camp Lejeune closure was managed effectively through pre-approved COOP procedures; no RSM contacts were missed. The FSR semi-annual training event was completed successfully. Call log accuracy was 98.9 percent and all outreach goals were met.

Performance Area	Result	Standard / AQL	Status
Call log accuracy	98.9%	98.0%	MEETS STANDARD
VSI/SI/IDES/TDRL outreach	100%	98.0%	MEETS STANDARD
Social media compliance	100%	100%	MEETS STANDARD
Camp Lejeune COOP execution	Successful	Required	MEETS STANDARD
FSR semi-annual training	Complete	Annual req.	MEETS STANDARD
Deliverables on time	2 of 2	100%	MEETS STANDARD

Prepared by:

[Program Manager Name], Program Manager, [Contractor Name]