

UNCLASSIFIED

CONTRACT M0026426R0001

**SERGEANT MERLIN GERMAN WOUNDED WARRIOR
OUTREACH AND RESOURCE SUPPORT SERVICES**

MONTHLY STATUS REPORT

Prepared for:	Wounded Warrior Regiment Marine Corps Installations National Capital Region – RCO Quantico, Virginia 22134
Prepared by:	[Contractor Name] [City, State ZIP]
Contract No.:	M0026426R0001
Type:	Firm Fixed-Price / Cost Reimbursable
Period:	Option Period One, Month 11
Date Submitted:	12 February 2028

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

UNCLASSIFIED

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

REPORT DOCUMENTATION PAGE

Form Approved OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response. Send comments to DoD, Washington HQ Services, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302.

1. REPORT DATE	2. REPORT TYPE	3. DATES COVERED
12 February 2028	Monthly Status Report	01-31 January 2028
4. TITLE AND SUBTITLE	5a. CONTRACT NUMBER	
WWR Outreach & Resource Support – Monthly Status Report, January 2028	M0026426R0001	
6. AUTHOR(S)	8. PERFORMING ORG REPORT NO.	
[Program Manager Name], Program Manager	MSR-JAN-2028	
7. PERFORMING ORGANIZATION	9. SPONSORING AGENCY	
[Contractor Name], [City, State ZIP]	Wounded Warrior Regiment / MCINCR-RCO 2010 Henderson Rd, Quantico VA 22124	
12. DISTRIBUTION STATEMENT		
DISTRIBUTION STATEMENT A: Approved for public release; distribution is unlimited.		
14. ABSTRACT		
Monthly Status Report for 01-31 January 2028. Documents simultaneous FSR transitions at Jacksonville, NC and Minneapolis, MN; a VAL submission delay; and successful resolution of December 2027 TDRL/PDRL deferred contacts.		
15. SUBJECT TERMS	16. SECURITY CLASSIFICATION	17. PAGES
Wounded Warrior; WII Marines; call center; non-medical case management; outreach; recovery care; USMC	UNCLASSIFIED	~14

Standard Form 298 (Rev. 8-98) Prescribed by ANSI Std. Z39.18

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

TABLE OF CONTENTS

SECTION 1	INTRODUCTION AND BACKGROUND	4
SECTION 2	PROGRAM MANAGEMENT (TASK 1)	4
2.1	Program Manager Activities	4
2.2	Deliverables Status	5
SECTION 3	CALL CENTER SUPPORT (TASK 2)	5
3.1	Contact Volume and Channel Distribution	5
3.2	Call Log Accuracy	6
3.3	Outreach Compliance by Injury Classification	6
3.4	Intake and Referral Activity	7
3.5	Social Media Monitoring	8
SECTION 4	CONTACT CENTER – MCB CAMP LEJEUNE (TASK 3)	8
SECTION 5	CONTACT CENTER – MCB CAMP PENDLETON (TASK 4)	9
SECTION 6	FIELD SERVICE REPRESENTATIVE ACTIVITIES (TASK 5)	10
SECTION 7	STAFFING AND TRAINING STATUS	11
SECTION 8	ISSUES, RISKS, AND CORRECTIVE ACTIONS	12
SECTION 9	PLANS FOR NEXT REPORTING PERIOD	13
SECTION 10	SUMMARY	13

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

SECTION 1. INTRODUCTION AND BACKGROUND

This Monthly Status Report (MSR) is submitted in accordance with Performance Work Statement (PWS) Sections 5.4 and 6.1.1(e), Contract M0026426R0001, Sergeant Merlin German Wounded Warrior Outreach and Resource Support Services. The reporting period is 01-31 January 2028. This report covers Option Period One, Month 11.

The contractor supports the WWR Recovery Care Program through the Wounded Warrior Call Center (WWCC) and satellite Contact Centers at MCB Camp Lejeune, NC and MCB Camp Pendleton, CA. Five Field Service Representatives provide geographically dispersed complex non-medical case management across the continental United States. The supported population is approximately 35,000 WII Marines, Sailors attached to Marine units, and their family members.

SECTION 2. PROGRAM MANAGEMENT (TASK 1)

2.1 Program Manager Activities

The PM was available during core hours throughout the reporting period. January 2028 presented the highest contractor personnel turnover of the option period, with planned FSR transitions at two locations. The PM proactively notified the CO and COR on 2 January 2028 for the Jacksonville FSR transition (effective 10 January) and on 9 January 2028 for the Minneapolis FSR transition (effective 17 January). Both replacements were pre-identified prior to the departing FSRs' final days. VAL submission for the Minneapolis replacement was delayed by three business days due to contractor administrative processing – the PM notified the COR immediately and submitted within 13 business days of onboarding.

2.2 Deliverables Status

Deliverable	Due Date	Submitted	Status
Monthly Status Report	10 February 2028	10 February 2028	On Time
Monthly Demographics Report	10 February 2028	10 February 2028	On Time

SECTION 3. CALL CENTER SUPPORT (TASK 2)

3.1 Contact Volume and Channel Distribution

The WWCC operated 0800-2000 ET throughout the reporting period. No system outages occurred. The backup phone system was tested and confirmed operational. Contact volume and channel distribution for the reporting period are presented below.

Channel	Count	Pct.	Notes
Outbound telephone calls	937	49.6%	Post-holiday return to baseline

Inbound telephone calls	688	36.4%	Normal range
Email communications	172	9.1%	Normal range
Text messages	65	3.4%	Normal range
Social media engagement	26	1.4%	Facebook 20, Instagram 6
TOTAL	1888	100%	All WWCC communication channels

3.2 Call Log Accuracy

PWS Section 5.4 requires 98 percent accuracy of all call log references. During the reporting period, the contractor's Quality Control process reviewed a statistically valid random sample of 214 call log entries. Results are presented below.

Metric	Threshold	Actual
Call logs sampled	N/A	214
Entries without errors	N/A	212
Entries with substantive errors	N/A	2
Call log accuracy rate	98.0%	98.6%

3.3 Outreach Compliance by Injury Classification

PWS Section 5.1 specifies outreach frequency requirements by injury classification category. The Acceptable Quality Level (AQL) is 98 percent. Table 3-3 summarizes compliance for the reporting period. Contact is defined as actual communication – telephone, text, or email – with the Marine, Sailor, or family member, documented in MCWIITS.

Classification	Req. Frequency	Target	Actual	Pct.	Status
Very Seriously Injured (VSI)	Every 6 months	18	18	100%	MEETS STANDARD
Seriously Injured (SI)	Every 12 months	40	40	100%	MEETS STANDARD
Not Seriously Injured (NSI)	Needs ID'd	–	298	N/A	ACTIVE
IDES Participants	Referral + culmination	23	23	100%	MEETS STANDARD
TDRL / PDRL (incl. 4 deferrals)	Every 120 days	91	91	100%	MEETS STANDARD
Assessment – all contacts	Every contact	1,888	1,888	100%	MEETS STANDARD

3.4 Intake and Referral Activity

CCRs conducted structured assessments during every contact in accordance with PWS Section 5.2.1. Intake and referral activity for the reporting period is presented below.

Category	Count	Notes
New intakes – CCR-level support	143	Entered in MCWIITS; outreach plan initiated
Cases transferred to NMCM	31	Non-complex case management required
Active NMCM caseload (month-end)	118	Avg 39.3 cases/NMCM
Cases closed – CCR	97	Issues resolved; returned to scheduled outreach

Cases closed – NMCM	22	All issues resolved; returned to CCR
Referrals – VA Transition Case Mgmt.	19	Coordinated via FSR or NMCM
Referrals – non-profit / community	44	Education, employment, family support
Referrals – behavioral health	12	Non-restricted report cases only
Mandatory reports filed (PWS 5.6)	0	No reportable incidents

3.5 Social Media Monitoring

The contractor monitored Facebook and Instagram during WWCC operational hours (0800-2000 ET, Monday through Friday) in accordance with PWS Section 6.2.2. All social media requests received an initial engagement response within 60 minutes.

Platform	Engagements	Avg. Response	60-Min Compliance
Facebook	18	< 12 min	100%
Instagram	6	< 8 min	100%
TOTAL	24	< 11 min	100%

SECTION 4. CONTACT CENTER SUPPORT – MCB CAMP LEJEUNE (TASK 3)

The Camp Lejeune Satellite Contact Center operated Monday through Friday, 0800-1630 ET. All calls were forwarded to the WWCC during non-operational hours per PWS Section 6.3.2. No unplanned closures occurred.

Metric	Prior Month	This Month	Notes
Total contacts handled	381	396	Inbound + outbound
IDES participants contacted	9	11	Referral/culmination contacts
New intakes opened	28	31	Entered in MCWIITS
NMCM active caseload (month-end)	37	38	Non-complex cases
Calls forwarded to WWCC after hours	0	0	Auto-forward confirmed operational
Mandatory reports filed	0	0	No reportable incidents

SECTION 5. CONTACT CENTER SUPPORT – MCB CAMP PENDLETON (TASK 4)

The Camp Pendleton Satellite Contact Center operated Monday through Friday, 0800-1630 PT. Calls were forwarded to the WWCC during non-operational hours per PWS Section 6.4.2. No unplanned closures occurred.

Metric	Prior Month	This Month	Notes
Total contacts handled	354	367	Inbound + outbound
IDES participants contacted	7	8	Referral/culmination contacts
New intakes opened	24	27	Entered in MCWIITS
NMCM active caseload (month-end)	33	35	Non-complex cases

Calls forwarded to WWCC after hours	0	0	Auto-forward confirmed operational
Mandatory reports filed	0	0	No reportable incidents

SECTION 6. FIELD SERVICE REPRESENTATIVE ACTIVITIES (TASK 5)

Five Field Service Representatives are assigned across the continental United States to provide complex non-medical case management per PWS Section 6.5. Each FSR maintains an average caseload of 25 individuals and has rapid travel capability within a 350-mile radius of their area of responsibility per PWS Section 6.5.2.

FSR Location	Target	Active	New	Closed	Travel Days	Notes
Seattle, WA	25	25	4	4	3	Full performance
Jacksonville, NC	25	22	2	4	2	Transition 10 Jan; replacement began 10
Wichita, KS	25	25	4	3	3	Full performance; Nov replacement settled
Orlando, FL	25	25	4	5	5	1 emergency travel; deferred Dec case re
Minneapolis, MN	25	24	2	3	3	Transition 17 Jan; replacement began 17
TOTAL	125	121	16	19	16	

Both FSR transitions (Jacksonville 10 Jan; Minneapolis 17 Jan) were managed with same-day replacement onboarding – no vacancy days occurred at either location. All four December 2027 deferred TDRL/PDRL contacts were completed by 9 January 2028.

SECTION 7. STAFFING AND TRAINING STATUS

7.1 Staffing Status

Table 7-1 presents staffing status across all performance locations as of the last business day of the reporting period. All critical positions are filled in accordance with PWS Section 8.1. All contractor personnel maintain current CAC access and MCEN credentials. All VALs are current with the WWR Security Coordinator per PWS 10.3.

Position / Location	PWS Ref	Req	Filled	Notes
Program Manager (WWCC)	6.1.1/8.1.1	1	1	Critical – no change
CCR – WWCC	6.2.3	6	6	Full staffing maintained
NMCM – WWCC	6.2.4	3	3	Full staffing maintained
CCR – Camp Lejeune	6.3.3	2	2	Full staffing maintained
NMCM – Camp Lejeune	6.3.4	1	1	Full staffing maintained
CCR – Camp Pendleton	6.4.3	2	2	Full staffing maintained
NMCM – Camp Pendleton	6.4.4	1	1	Full staffing maintained
FSR – Seattle, WA	6.5.1	1	1	Full staffing maintained

FSR – Jacksonville, NC	6.5.1	1	1	Full staffing maintained
FSR – Wichita, KS	6.5.1	1	1	Full staffing maintained
FSR – Orlando, FL	6.5.1	1	1	Full staffing maintained
FSR – Minneapolis, MN	6.5.1	1	1	Full staffing maintained
TOTAL		21	21	100% fill rate at period end

7.2 Training Status

All contractor personnel remain current on mandatory training requirements per the WWR Training and Education Plan (Bulletin 1500) and PWS Section 10.4, with exceptions noted below.

Training Requirement	Required	Compliant	Notes
HIPAA (JKO)	All staff	21/21	Current for all personnel
Privacy Act (MarineNet)	All staff	21/21	Current for all personnel
MCWIITS System Training	All staff	21/21	Current for all personnel
Anti-terrorism Awareness	All staff	21/21	Current for all personnel
Monthly WWR Training Session	All staff	21/21	Attended this reporting period
Cyber Security / IA (CYBERM)	All staff	21/21	Current for all personnel

SECTION 8. ISSUES, RISKS, AND CORRECTIVE ACTIONS

The following issues were identified or remain active during the reporting period. Issues marked OPEN require continued monitoring.

No.	Category	Issue	Status / Corrective Action
1	VAL Submission	Minneapolis FSR replacement	OPEN - BMD identified 3 CORs immediately upon receipt of notification
2	FSR Transitions	Simultaneous planned FSR transitions	OPEN - BMD identified 3 CORs immediately upon receipt of notification

SECTION 9. PLANS FOR NEXT REPORTING PERIOD

The following activities are planned for the February 2028 reporting period:

- Monitor both new FSRs (Jacksonville, Minneapolis) through February; confirm full operational proficiency.
- Complete mid-year performance review and submit summary to COR by 28 February 2028.
- Submit February 2028 Monthly Status Report and Monthly Demographics Report by 13 March 2028.
- Begin planning for Option Period One contract expiration transition-out activities.

SECTION 10. SUMMARY

January 2028 required active management of simultaneous FSR transitions, both of which were executed without vacancy days. The VAL submission delay was

acknowledged and corrected. All TDRL/PDRL deferred contacts from December were resolved. Call log accuracy was 98.6 percent and all outreach goals were met.

Performance Area	Result	Standard / AQL	Status
Call log accuracy	98.6%	98.0%	MEETS STANDARD
TDRL/PDRL outreach (incl. deferred)	100%	98.0%	MEETS STANDARD
Social media compliance	100%	100%	MEETS STANDARD
FSR vacancy days	0	Minimize	MEETS STANDARD
VAL submission timeliness	13 days (Jack today); 13 days	100%	BELOW STANDARD
Deliverables on time	3 of 3	100%	MEETS STANDARD

Prepared by:

[Program Manager Name], Program Manager, [Contractor Name]