

UNCLASSIFIED

CONTRACT M0026426R0001

**SERGEANT MERLIN GERMAN WOUNDED WARRIOR
OUTREACH AND RESOURCE SUPPORT SERVICES**

MONTHLY STATUS REPORT

Prepared for: Wounded Warrior Regiment
Marine Corps Installations National Capital Region –
RCO
Quantico, Virginia 22134

Prepared by: [Contractor Name]
[City, State ZIP]

Contract No.: M0026426R0001

Type: Firm Fixed-Price / Cost Reimbursable

Period: Option Period One, Month 3

Date Submitted: 12 June 2027

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

UNCLASSIFIED

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

REPORT DOCUMENTATION PAGE

Form Approved OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response. Send comments to DoD, Washington HQ Services, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302.

1. REPORT DATE	2. REPORT TYPE	3. DATES COVERED
12 June 2027	Monthly Status Report	01-31 May 2027
4. TITLE AND SUBTITLE	5a. CONTRACT NUMBER	
WWR Outreach & Resource Support – Monthly Status Report, May 2027	M0026426R0001	
6. AUTHOR(S)	8. PERFORMING ORG REPORT NO.	
[Program Manager Name], Program Manager	MSR-MAY-2027	
7. PERFORMING ORGANIZATION	9. SPONSORING AGENCY	
[Contractor Name], [City, State ZIP]	Wounded Warrior Regiment / MCINCR-RCO 2010 Henderson Rd, Quantico VA 22124	
12. DISTRIBUTION STATEMENT		
DISTRIBUTION STATEMENT A: Approved for public release; distribution is unlimited.		
14. ABSTRACT		
Monthly Status Report for 01-31 May 2027. Documents a Camp Pendleton CCR vacancy of 9 business days following an unplanned resignation, and a single social media response time exceedance on 14 May 2027. Corrective actions are complete.		
15. SUBJECT TERMS	16. SECURITY CLASSIFICATION	17. PAGES
Wounded Warrior; WII Marines; call center; non-medical case management; outreach; recovery care; USMC	UNCLASSIFIED	~14

Standard Form 298 (Rev. 8-98) Prescribed by ANSI Std. Z39.18

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

TABLE OF CONTENTS

SECTION 1	INTRODUCTION AND BACKGROUND	4
SECTION 2	PROGRAM MANAGEMENT (TASK 1)	4
2.1	Program Manager Activities	4
2.2	Deliverables Status	5
SECTION 3	CALL CENTER SUPPORT (TASK 2)	5
3.1	Contact Volume and Channel Distribution	5
3.2	Call Log Accuracy	6
3.3	Outreach Compliance by Injury Classification	6
3.4	Intake and Referral Activity	7
3.5	Social Media Monitoring	8
SECTION 4	CONTACT CENTER – MCB CAMP LEJEUNE (TASK 3)	8
SECTION 5	CONTACT CENTER – MCB CAMP PENDLETON (TASK 4)	9
SECTION 6	FIELD SERVICE REPRESENTATIVE ACTIVITIES (TASK 5)	10
SECTION 7	STAFFING AND TRAINING STATUS	11
SECTION 8	ISSUES, RISKS, AND CORRECTIVE ACTIONS	12
SECTION 9	PLANS FOR NEXT REPORTING PERIOD	13
SECTION 10	SUMMARY	13

DISTRIBUTION STATEMENT A

Approved for public release; distribution is unlimited.

SECTION 1. INTRODUCTION AND BACKGROUND

This Monthly Status Report (MSR) is submitted in accordance with Performance Work Statement (PWS) Sections 5.4 and 6.1.1(e), Contract M0026426R0001, Sergeant Merlin German Wounded Warrior Outreach and Resource Support Services. The reporting period is 01-31 May 2027. This report covers Option Period One, Month 3.

The contractor supports the WWR Recovery Care Program through the Wounded Warrior Call Center (WWCC) and satellite Contact Centers at MCB Camp Lejeune, NC and MCB Camp Pendleton, CA. Five Field Service Representatives provide geographically dispersed complex non-medical case management across the continental United States. The supported population is approximately 35,000 WII Marines, Sailors attached to Marine units, and their family members.

SECTION 2. PROGRAM MANAGEMENT (TASK 1)

2.1 Program Manager Activities

The PM was available during core hours throughout the reporting period. The PM reported the Camp Pendleton CCR vacancy to the CO and COR on 5 May 2027 per PWS Section 8.2 and coordinated a temporary shift schedule adjustment at the Camp Pendleton Contact Center to maintain call coverage during the vacancy period. A replacement CCR was selected, credentialed, and began performance on 18 May 2027. The PM also conducted a social media monitoring refresher with WWCC staff on 15 May 2027 following a response time exceedance on 14 May 2027.

2.2 Deliverables Status

Deliverable	Due Date	Submitted	Status
Monthly Status Report	10 June 2027	10 June 2027	On Time
Monthly Demographics Report	10 June 2027	10 June 2027	On Time

SECTION 3. CALL CENTER SUPPORT (TASK 2)

3.1 Contact Volume and Channel Distribution

The WWCC operated 0800-2000 ET throughout the reporting period. No system outages occurred. Call volume remained elevated relative to the March 2027 baseline, with total contacts at 2,091, reflecting continued effects of the April MARADMIN publication. One social media response time exceedance was documented on 14 May 2027 (see Section 8).

Channel	Count	Pct.	Notes
Outbound telephone calls	1,038	49.6%	Elevated volume continues
Inbound telephone calls	780	37.3%	Post-MARADMIN residual
Email communications	175	8.4%	Normal range

Text messages	72	3.4%	Normal range
Social media engagement	26	1.2%	Facebook 20, Instagram 6
TOTAL	2091	100%	All WWCC communication channels

3.2 Call Log Accuracy

PWS Section 5.4 requires 98 percent accuracy of all call log references. During the reporting period, the contractor's Quality Control process reviewed a statistically valid random sample of 237 call log entries. Results are presented below.

Metric	Threshold	Actual
Call logs sampled	N/A	237
Entries without errors	N/A	234
Entries with substantive errors	N/A	3
Call log accuracy rate	98.0%	98.7%

3.3 Outreach Compliance by Injury Classification

PWS Section 5.1 specifies outreach frequency requirements by injury classification category. The Acceptable Quality Level (AQL) is 98 percent. Table 3-3 summarizes compliance for the reporting period. Contact is defined as actual communication – telephone, text, or email – with the Marine, Sailor, or family member, documented in MCWIITS.

Classification	Req. Frequency	Target	Actual	Pct.	Status
Very Seriously Injured (VSI)	Every 6 months	18	18	100%	MEETS STANDARD
Seriously Injured (SI)	Every 12 months	41	41	100%	MEETS STANDARD
Not Seriously Injured (NSI)	Needs ID'd	–	312	N/A	ACTIVE
IDES Participants	Referral + culmination	24	24	100%	MEETS STANDARD
TDRL / PDRL	Every 120 days	87	87	100%	MEETS STANDARD
Assessment – all contact	Every contact	1,847	1,847	100%	MEETS STANDARD

3.4 Intake and Referral Activity

CCRs conducted structured assessments during every contact in accordance with PWS Section 5.2.1. Intake and referral activity for the reporting period is presented below.

Category	Count	Notes
New intakes – CCR-level support	143	Entered in MCWIITS; outreach plan initiated
Cases transferred to NMCM	31	Non-complex case management required
Active NMCM caseload (month-end)	118	Avg 39.3 cases/NMCM
Cases closed – CCR	97	Issues resolved; returned to scheduled outreach
Cases closed – NMCM	22	All issues resolved; returned to CCR
Referrals – VA Transition Case Mgmt.	19	Coordinated via FSR or NMCM

Referrals – non-profit / community	44	Education, employment, family support
Referrals – behavioral health	12	Non-restricted report cases only
Mandatory reports filed (PWS 5.6)	0	No reportable incidents

3.5 Social Media Monitoring

Social media monitoring compliance was 96.2 percent for the reporting period. One Instagram response time exceedance occurred on 14 May 2027, when a single assistance request received an initial response at 62 minutes versus the required 60-minute threshold. The exceedance is detailed in Section 8.

Platform	Engagements	Avg. Response	60-Min Compliance
Facebook	20	< 14 min	100%
Instagram	6 62 min – 14 May EXCEEDANCE		83.3%
TOTAL	26	< 18 min	96.2%

SECTION 4. CONTACT CENTER SUPPORT – MCB CAMP LEJEUNE (TASK 3)

The Camp Lejeune Satellite Contact Center operated Monday through Friday, 0800-1630 ET. All calls were forwarded to the WWCC during non-operational hours per PWS Section 6.3.2. No unplanned closures occurred.

Metric	Prior Month	This Month	Notes
Total contacts handled	381	396	Inbound + outbound
IDES participants contacted	9	11	Referral/culmination contacts
New intakes opened	28	31	Entered in MCWIITS
NMCM active caseload (month-end)	37	38	Non-complex cases
Calls forwarded to WWCC after hours	0	0	Auto-forward confirmed operational
Mandatory reports filed	0	0	No reportable incidents

SECTION 5. CONTACT CENTER SUPPORT – MCB CAMP PENDLETON (TASK 4)

The Camp Pendleton Contact Center experienced a CCR vacancy 5-17 May 2027 following an unplanned resignation. The remaining assigned CCR adjusted shift coverage with PM coordination and COR awareness; no calls went unanswered. The replacement CCR began performance 18 May 2027, completed MCWIITS training, and is fully operational.

Metric	Prior Month	This Month	Notes
Total contacts handled	367	341	Slight decrease; 1 CCR vacancy 5-17 May
IDES participants contacted	8	7	No gap attributable to vacancy
New intakes opened	27	24	Normal range
NMCM active caseload (month-end)	35	36	Slight increase

Calls forwarded to WWCC after hours	0	0	Auto-forward operational
Mandatory reports filed	0	0	No reportable incidents

SECTION 6. FIELD SERVICE REPRESENTATIVE ACTIVITIES (TASK 5)

Five Field Service Representatives are assigned across the continental United States to provide complex non-medical case management per PWS Section 6.5. Each FSR maintains an average caseload of 25 individuals and has rapid travel capability within a 350-mile radius of their area of responsibility per PWS Section 6.5.2.

FSR Location	Target	Active	New	Closed	Travel Days	Notes
Seattle, WA	25	26	4	3	3	Travel: VA coord. (2 cases)
Jacksonville, NC	25	24	3	4	2	Full performance
Wichita, KS	25	25	5	5	4	Training prep; 2 face-to-face
Orlando, FL	25	25	4	4	4	Employment referrals: 3 RSMs
Minneapolis, MN	25	24	3	4	3	Resume assist.; 1 VA coord.
TOTAL	125	124	19	20	16	

SECTION 7. STAFFING AND TRAINING STATUS

7.1 Staffing Status

Table 7-1 presents staffing status across all performance locations as of the last business day of the reporting period. All critical positions are filled in accordance with PWS Section 8.1. All contractor personnel maintain current CAC access and MCEN credentials. All VALs are current with the WWR Security Coordinator per PWS 10.3.

Position / Location	PWS Ref	Req	Filled	Notes
Program Manager (WWCC)	6.1.1/8.1.1	1	1	Critical – no change
CCR – WWCC	6.2.3	6	6	Full staffing maintained
NMCM – WWCC	6.2.4	3	3	Full staffing maintained
CCR – Camp Lejeune	6.3.3	2	2	Full staffing maintained
NMCM – Camp Lejeune	6.3.4	1	1	Full staffing maintained
CCR – Camp Pendleton	6.4.3	2	2	Replacement began 18 May; fully staffed at period end
NMCM – Camp Pendleton	6.4.4	1	1	Full staffing maintained
FSR – Seattle, WA	6.5.1	1	1	Full staffing maintained
FSR – Jacksonville, NC	6.5.1	1	1	Full staffing maintained
FSR – Wichita, KS	6.5.1	1	1	Full staffing maintained
FSR – Orlando, FL	6.5.1	1	1	Full staffing maintained
FSR – Minneapolis, MN	6.5.1	1	1	Full staffing maintained

TOTAL		21	21	100% fill rate at period end
--------------	--	-----------	-----------	-------------------------------------

7.2 Training Status

All contractor personnel remain current on mandatory training requirements per the WWR Training and Education Plan (Bulletin 1500) and PWS Section 10.4, with exceptions noted below.

Training Requirement	Required	Compliant	Notes
HIPAA (JKO)	All staff	21/21	Current for all personnel
Privacy Act (MarineNet)	All staff	21/21	Current for all personnel
MCWIITS System Training	All staff	21/21	Current for all personnel
Anti-terrorism Awareness	All staff	21/21	Current for all personnel
Monthly WWR Training Session	All staff	21/21	Attended this reporting period
Cyber Security / IA (CYBERM)	All staff	21/21	Current for all personnel

SECTION 8. ISSUES, RISKS, AND CORRECTIVE ACTIONS

The following issues were identified or remain active during the reporting period. Issues marked OPEN require continued monitoring.

No.	Category	Issue	Status / Corrective Action
1	SM Monitoring	Single Instagram response exceedance on 4 May 2027, the post was removed.	CLOSED. Exceeded once on 4 May 2027, the post was removed.
2	Staffing	Camp Pendleton CCR – unplanned replacement on 4 May 2027, replaced by a trained CCR on 5 May 2027.	CLOSED. Replaced on 4 May 2027, replaced by a trained CCR on 5 May 2027.
3	Call Volume	Sustained elevated call volume in May 2027, based on a trend of elevated call volume in May 2027.	OPEN. Monitor and report on call volume in June 2027.

SECTION 9. PLANS FOR NEXT REPORTING PERIOD

The following activities are planned for the June 2027 reporting period:

- Provide staffing analysis to COR by 26 June 2027 addressing sustained elevated call volume.
- Monitor Camp Pendleton replacement CCR performance through end of June; confirm full operational proficiency.
- Continue enhanced social media handoff procedures; no further exceedances anticipated.
- Submit June 2027 Monthly Status Report and Monthly Demographics Report by 12 July 2027.

SECTION 10. SUMMARY

During May 2027, the contractor managed an unplanned CCR vacancy at Camp Pendleton and a single social media response time exceedance, both of which were resolved through prompt corrective action. Call log accuracy was 98.7 percent. Outreach frequency goals were met across all injury classification categories. Sustained elevated call volume continues to be monitored.

Performance Area	Result	Standard / AQL	Status
Call log accuracy	98.7%	98.0%	MEETS STANDARD
VSI/SI/IDES/TDRL outreach	100%	98.0%	MEETS STANDARD
Social media compliance (60-min)	96.2%	100%	BELOW STANDARD
Critical position fill rate	100% at period end	100.0%	MEETS STANDARD
Deliverables on time	2 of 2	100%	MEETS STANDARD
Camp Pendleton CCR fill	100% at period end	Continuous	MEETS STANDARD

Prepared by:

[Program Manager Name], Program Manager, [Contractor Name]