

BEACON FAMILY SERVICES

Family Resource Center Operations · NAS Patuxent River

Contract: N40080-25-D-2087 | **Title:** Naval Family Outreach and Resource Support Services | **Contract Type:** Time and Materials (T&M) with FFP elements

Weekly Status Report #17

Reporting Period: 09 February 2026 – 13 February 2026 · **Submitted:** 16 February 2026 · **Week:** 17 of 52 (Base Year)

Family Resource Center — Week 17 Snapshot

46 WALK-IN CASES	24 CASE UPDATES	0 WORKSHOP	2,705 HRS BILLED YTD
----------------------------	---------------------------	----------------------	--------------------------------

1. Work Accomplished This Period

- FRC operations: 46 walk-in cases.
- Volunteer coordination meeting held 11 February 2026; 14 volunteers active, 6 in onboarding pipeline.
- Engaged with two qualified childcare providers regarding workshop coverage (per RFI-013 work-around).
- Received Capt. Walsh email on 12 February 2026 (cc: COR Hollister) formally requesting bi-weekly spouse employment workshops beginning 04 March 2026. Email notes prior verbal coordination with Beacon. Beacon has acknowledged email and is awaiting COR direction.

Event Attendance — Q1 FY26 To Date




Figure 1. Event Attendance Through Week 17

2. Work Planned Next Period

- Continue routine FRC operations.
- If COR authorizes bi-weekly workshops (RFI-012), begin staffing and venue planning.
- Submit Q1 FY26 community engagement summary to COR.

3. Issues, Risks, RFIs

- **RFI-014 (submitted 12 February 2026):** Reference Capt. Walsh email of 12 February 2026. Request COR position on bi-weekly workshop expansion with target start of 04 March 2026. T&M labor impact estimate: approximately 80 additional hours per month, \$26K/month. *Status: Open.*
- RFI-011, RFI-012, RFI-013 remain open.

4. Labor Hours and Burn Rate

- Hours billed this period: 165
- Cumulative hours billed: 2,705
- Cumulative hours billed since contract start (week 1): on track against base year ceiling of 8,000 hours.

Cumulative Labor Hours vs. Planned Burn




Figure 2. Cumulative Labor Hours — Week 17 Update

5. Pending Items / Government Action Required

- Four (4) RFIs open.
- **Cumulative RFI metrics through Week 17:** 14 submitted, 8 answered, 2 currently open >30 days, average COR response time 19 days.

6. Contractor Comments

Beacon notes increased frequency of direct stakeholder requests bypassing the COR (3 instances in last 6 weeks: Capt. Walsh / LT Wenger / Capt. Walsh again). In each case, Beacon has declined to act on stakeholder requests pending written COR direction. Time spent on coordination overhead — including documentation of declined verbal direction and submission of corresponding RFIs — has measurably increased. Beacon recommends program office consider designating a single stakeholder liaison or written request channel.

End of Weekly Status Reports for Reporting Window Q1 FY26.

PM NOTE

Reports submitted on agreed cadence; no escalations this period beyond items noted above.